



~~SECRET~~
(When Filled In)

MONTHLY PROJECT REPORT

ORIGINATOR(S) OS-E		BUDGET EST. FY AMOUNT		REPORTING PERIOD 1-30 September 1961	
ACTION					
<input type="checkbox"/> FUTURE	<input checked="" type="checkbox"/> ACTIVE	<input type="checkbox"/> COMPLETED	<input type="checkbox"/> CANCELLED	<input type="checkbox"/> SUSPENDED	
PROJECT NUMBER X-5211	PRIORITY CLASS I	PRIM. RESPONSIBILITY KMS		PROJECT ENGINEER 	
PROJECT TITLE REHABILITATION OF CONDITION 3 COMMUNICATIONS EQUIPMENT					
PROJECT REQUIREMENT Review communications stock in condition 3 and recommend disposal or repair.					
PROJECT DESCRIPTION Numerous items of communications equipment in warehouse stock are in condition 3 (in need of repair). All equipment that is economically repairable will be rehabilitated and returned to warehouse stock.					
APPROVAL DATE	APPROVED BY 		STARTING DATE August 1961	COMPLETION DATE	
REMARKS This program has been progressing, however, there have been numerous delays in transfer of material between the Contractor and the Agency.					

25X1A9a